
/ de maximis, inc. 
186 Center Street 

Suite 290 
Clinton, NJ 08809 
(908) 735-9315 

(908) 735-2132 FAX 

June 10, 2005 

Mr. Joseph Cosentino VIA FAX AND U.S. MAIL 
United States Environmental Protection Agency 
2890 Woodbridge Avenue, Bldg. 209, Mail Stop 211 
Edison, New Jersey 08837 

RE: Bayonne Barrel & Drum Site, Newark, NJ 
Progress Report No. 16 

Dear Mr. Cosentino: 

On behalf of the Bayonne Barrel & Participating Parties and pursuant to Paragraph 23 of 
the Administrative Order on Consent, enclosed please find three (3) copies of Progress 
Report No. 16 covering the period from May 1, 2005 through May 31, 2005. 

Very truly yours, 

de maximis, inc. 

cc: S. Flanagan, USEPA 
S. Kehayes, NJDEP 
J. Jones, City of Newark 
J. Allaire, Kirkpatrick & Lockhart 
W. Hyatt, Kirkpatrick & Lockhart 
D. Reid-Green, BASF 
J. Vidumsky, DuPont 
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BAYONNE BARREL & DRUM SUPERFUND SiTE 
PROGRESS REPORT NO. 16 

May 1, 2005 through May 31, 2005 

Description of the Actions Taken Toward Achieving Compliance with the 
Administrative Order on Consent Since the Previous Report: 

• In partial response to a list of requirements provided in EPA's April 24th e-
mail analytical data of the ash piles and roll-offs were submitted in hard 
copy on May 25th. These data had been submitted earlier to EPA by various 
means; the ash piles during the 2004 construction activities and the roll-offs 
by e-mail in April 2005. Also, in response to a request from EPA, the dioxin 
data from the roll-offs was converted to TEQ and provided by e-mail on May 
4th. 

• Additional soil erosion measures were deployed in May 2005 around catch 
basins in the Yard Area, and the plastic covers on the ash piles were re-
secured. 

• Waste profiles were submitted to Clean Harbors on May 25th seeking their 
acceptance of the two waste streams. Pending their acceptance, CERCLA 
approval will be sought from EPA for the Clean Harbors disposal outlets. 

• Site security continues to be maintained at the site with guard service and video 
surveillance. 

• The Remedial Investigation Report prepared for submittal to the NJDEP pursuant 
to the Technical Requirements was submitted on January 18, 2005. 

• Work activities in connection with the preparation of the Remedial Action Selection 
Report are continuing. 

Summary of all Results of Sampling, Tests or Other Data Received or Generated 
Since the Previous Report: 

None 
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Mr. Joseph Cosentino 
Bayonne Barrel & Drum Superfund Site 
Progress Report No. 16 
June 10, 2005 

Completed Deliverables Since the Previous Report: 

Analytical results from the March sampling event were transmitted to EPA by email. 

Actions Planned Prior to Submittal of Final Completion Report: 

• Transport roll-off boxes with Courtyard residue off-site for disposal. 
• Prepare documentation of all site disposal activities. 
• Submit Progress Report No. 17-July 2005. 
• Continue Monthly Progress Reporting. 

Percentage Completion: 

Work Plan Submittal and Approval-100% 
Construction Operations Plan Implementation - 95% 
Post-Removal Site Control Plan - 0% 
Final Report - 0% 

Delays Encountered or Anticipated: 

None currently identified. 
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